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ESTIMATE RUN 12/21/2009

ESTIMATE SUMMARY 09:45:15
CONTID: C17016 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17016-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 32 WORK DAYS
SH 392 AT LCR 9 INTERSECTION (HES) PERCENT TIME: 100.00 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE 3921-009
SH 392 AT LCR 9 INTERSECTION (HES)
NAME OF ROAD: 392A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 09/14/2009
7785 HIGHLAND MEADOWS PARKWAY DATE LET 06/25/2009 DATE WORK BEGAN
SUITE 100 DATE AWARDED 06/29/2009 DATE TIME STOPPED 11/20/2009
DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED 11/20/2009
FORT COLLINS CO 80528 970-223-3151 DATE NOTICE TO PROCEED 09/14/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 250,685.72 PARTICIPATING $ 250,685.73 $ 26,707.59
AWARD PROJECT AMT:  § 247,463.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 250,685.73 26,707.59
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 250,685.73 26,707.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,711.95 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 246,973.78 26,707.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 246,973.78 26,707.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,707.59
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PCN: 17016-BID ESTIMATE RUN 12/21/2009
PROJECT: SHE 3921-009 ESTIMATE NO: 0003 09:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
92.00000 0.000 0.00
0065 208-00205 EROSION CONTROL SUPERVISOR 142.000 120.000
HOUR 22.000 1,020.80
46.40000 142.000 6,588.80
0070 210-00065 *RESET MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0075 210-00810 *RESET GROUND SIGN 4.000 3.000
EACH 1.000 360.00
360.00000 4.000 1,440.00
0080 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 1.500 1,470.00
980.00000 1.500 1,470.00
0085 212-00032 *SOIL CONDITIONING 1.500 0.000
ACRE 1.500 4,890.00
3,260.00000 1.500 4,890.00
0090 213-00002 *MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 1.500 1,470.00
980.00000 1.500 1,470.00
0095 213-00061 *MULCH TACKIFIER 300.000 0.000
LB 300.000 975.00
3.25000 300.000 975.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 685.000 0.000
sy 685.000 1,644.00
2.40000 685.000 1,644.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,030.490 1,030.490
TON 0.000 0.00
13.50000 1,030.490 13,911.62
0110 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 26.000 26.000
cy 0.000 0.00

44.50000 26.000 1,157.00
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PCN: 17016-BID ESTIMATE RUN 12/21/2009
PROJECT: SHE 3921-009 ESTIMATE NO: 0003 09:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 21.820 21.820
TON 0.000 0.00
145.00000 21.820 3,163.90
0120 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,572.370 1,572.370
TON 0.000 0.00
55.50000 1,572.370 87,266.54
0125 420-00132 GEOTEXTILE (SEPARATOR) (CLASS 1) 2,768.000 2,768.000
sy 0.000 0.00
1.30000 2,768.000 3,598.40
0130 506-01020 GEOGRID REINFORCEMENT 2,211.000 2,211.000
sY 0.000 0.00
3.00000 2,211.000 6,633.00
0131 603-10150 15 INCH CORRUGATED STEEL PIPE MCR 30.000 0.000
LF 30.000 2,190.00
73.00000 30.000 2,190.00
0132 603-30015 15 INCH STEEL END SECTION MCR 2.000 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
0135 612-00001 *DELINEATOR (TYPE I) 22.000 0.000
EACH 22.000 583.00
26.50000 22.000 583.00
0140 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0145 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 1,275.00
5,100.00000 1.000 5,100.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 590.00

2,360.00000 1.000 2,360.00
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PCN: 17016-BID ESTIMATE RUN 12/21/2009
PROJECT: SHE 3921-009 ESTIMATE NO: 0003 09:45:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 627-00005 *EPOXY PAVEMENT MARKING 38.000 38.000
GAL 0.000 0.00
97.70000 38.000 3,712.60
0165 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 29.000 29.000
GAL 0.000 0.00
32.60000 29.000 945.40
0170 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 54.000 54.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 54.000 702.00
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 24.000 24.000
LINE)
SF 0.000 0.00
11.00000 24.000 264.00
0180 630-00000 *FLAGGING 497.500 432.750
HOUR 64.750 2,026.68
31.30000 497.500 15,571.75
0185 630-00007 *TRAFFIC CONTROL INSPECTION 39.000 24.000
DAY 15.000 885.00
59.00000 39.000 2,301.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 29.000 24.000
DAY 5.000 2,405.00
481.00000 29.000 13,949.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700
EACH 0.300 14.40
48.00000 3.000 144.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400
EACH 2.600 124.80
48.00000 26.000 1,248.00
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 720.00
2,400.00000 3.000 7,200.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
470.00000 0.000 0.00



CONTID: Cl17016 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17016-BID ESTIMATE RUN 12/21/2009
PROJECT: SHE 3921-009 ESTIMATE NO: 0003 09:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 630-80360 *DRUM CHANNELIZING DEVICE 47.000 42.300
EACH 4.700 112.80
24.00000 47.000 1,128.00
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0225 630-80380 *TRAFFIC CONE 40.000 36.000
EACH 4.000 24.00
6.00000 40.000 240.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0240 700-70016 F/A FUEL COST ADJUSTMENT 629.790 629.790
F A 0.000 0.00
1.00000 629.790 629.79
0245 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 942.810 942.810
F A 0.000 0.00
1.00000 942.810 942.81
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,723.110 0.000
F A 1,723.110 1,723.11
1.00000 1,723.110 1,723.11
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 17016-BID ESTIMATE RUN 12/21/2009
PROJECT: SHE 3921-009 ESTIMATE NO: 0003 09:45:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 250,475.72 $ 26,707.5958 250,475.72
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0270 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
CAT 0400 CURRENT AMT $ 210.00 $ 0.00$ 210.00
PROJECT TOTAL CURRENT AMT $ 250,685.72 $ 26,707.59 8 250,685.72



